2nd & final bill

M. A. R. 57 (Rule 116)

Measurement Book

No. C/08

126464

Serial No. .....

Name of work ..... From..... To.....

Name of Contractor of nature of Agency .....

Date of commencement of work..... DOR - 28-04-2023 .....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Name of work :- Improvements to roads & Drains at Veerapura garden in ward no.09 (Vidyaranyapura) Estimate cost :- Rs 96.00 lakhs. Tot code :- 009-22-000011, P. code :- 1901 W.O. No :- BBMP/EE/BTP/WO/55/2022-23 Dt :- 29-06-2022 Agency :- M/s K.R. Constructions (C. Mahesh)						

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Item 12. Providing, laying, aggregate to wet mix macadam complete as per Specifications.	Spreading & compacting graded stone					
		qty vide as per E-Bill				178.64 Cum	
		@ Rs 2765.07/ Cum				———	493952.00
	Item 13:- cleaning the existing WBM of binding materials.	Road surface including removing complete as per Specifications etc.					
		qty vide as per E-Bill				1262.02 Sqm	
		@ Rs 22.26/ Sqm				———	28093.00
	Item 14:- Providing & applying primer coat with SS I grade Bitumen emulsion on prepared surface of granular base. Complete as per Specifications etc.						
		qty vide as per E-Bill				1262.02 Sqm	
		@ Rs 48.40/ Sqm				———	61082.00

AE-09

AEE (VRP) SD

M. A. R. 57 (Rule 116)

Measurement Book

No. C/08

126465

Serial No. .....

Name of work ..... From..... To.....

Name of Contractor of nature of Agency .....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Item. 15:- Providing & laying Dense Graded Bituminous macadam with 40/60 TPH capacity Complete as per Specifications etc. qty vide as per E-Bill					63.10 cum	
						@ Rs 11421.80/ cum ———	₹20716.00
	Item. 16:- Clearing the existing black topped surface with brooms, Steel Brushes. Complete as per Specifications qty vide as per E-Bill					1262.02 Sqm	
						@ Rs 5.30/ Sqm ———	6689.00
	Item. 17:- Providing & applying tack coat with RSI Bituminous emulsion Complete as per Specifications qty vide as per E-Bill					1262.02 Sqm	
						@ Rs 16.50/ Sqm ———	20823.00

AE-09

AEE (VRP) SD

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Item.18:- Providing & laying Bituminous Concrete with 40/60 TPH Capacity hot mix plant using Crushed aggregates of Specified grading complete as per Specifications .etc.						
				Qty vide as per E-Bill		50.48 cum	
				@ RS 13318.31/cum		———	672308.00
	Item.19:- Road marking with hot applied thermoplastic Compound with Reflectorising Glass Beads on Bituminous Surface Complete as per Specifications .etc.						
				Qty vide as per E-Bill		50.10 Sqm	
				@ RS. 552.09/Sqm		———	27660.00
	Item.20:- Dismantling of Cement Concrete pavement by mechanical means using pneumatic tools, breaking to pieces not exceeding 0.02 m³ Complete as per Specifications .etc.						
				Qty vide as per E-Bill		64.47 cum	
				@ RS. 487.41/cum		———	31423.00

AR-09

AEE (VRP) SD

M. A. R. 57 (Rule 116)

Measurement Book

No. C/08

126466

Serial No. .....

Name of work ..... From..... To.....

Name of Contractor of nature of Agency .....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
Item : 21 :-	Construction of Dry lean Cement Concrete Sub-base over a prepared Sub-grade with Coarse & fine aggregate Conforming the Size of Coarse aggregate not exceeding 25 mm. complete as per Specifications etc.						
		aty vide	as per	E-Bill		48.36 cum	
				@ Rs 4814	6.38 / cum	———	231371.00
Item. 22 :-	Providing & constructing cement pavement, thickness as per design, over a prepared Sub-base complete as per Specifications etc.	Reinforced plain cement concrete					
		aty vide	as per	E-Bill		48.36 cum	
				@ Rs 78	96.74 / cum	———	381886.00

AE-09 Executive Engineer Sub Division
BMP Bangalore - 97

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
Item.23:	Cutting transverse Contraction Joints 3 to 4 mm wide & depth 60 MM in Concrete Slab using Concrete Cutting machine Complete as per Specifications. etc.						
		Qty vide as per		E-Bill		32.10 m	
				@ Rs 77.00/m			2472.00
Item.24:	Providing to Contraction joints poly Sulphide Sealent Conforming into Sawed groove hardened at top for Sealent Complete as per Specifications						
		Qty vide as per		E-Bill		32.10 m	
				@ Rs 181.50/m			5826.00
					Sub total ⇒		2687301.00
					GST 18% ⇒		483714.00
					Grand total ⇒		3171015.00
	(Thirty one lakhs Seventy one thousand fifteen Rupees only)						

AR-09

Assistant Executive Engineer
Vidyaranyapura Sub Division
B.B.M.P, Bangalore - 97

M. A. R. 57 (Rule 116)

Measurement Book

No. C/08

126467

Serial No. .....

Name of work ..... From..... To.....

Name of Contractor of nature of Agency .....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Certificate: 1) The above work done satisfactorily. 2) There are no departmental issues with the Contractor. 3) The contractor has cleared all the debris from the work spot. Assistant Executive Engineer Vidyaranyapura Sub Division B.B.M.P, Bangalore - 97						

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8



Assistant Executive Engineer
Vidyaranyapura Sub Division
B.B.M.P, Bangalore - 97

M. A. R. 57 (Rule 116)

Measurement Book

No. C/08

126468

Serial No. .....

Name of work ..... From..... To.....

Name of Contractor of nature of Agency .....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	2nd & Final bill -					BA 31710150	
						2T - 31711=00	
						CgST - 268738=00	
						SgST - 268738=00	
						LC - 31711=00	
						CBC - 31711=00	
						LR - 47700=00	
						TD. 1350890=00	
						30359760=00	

ಲೆಕ್ಕಶೀರ್ಷಿಕೆ P-01901 03873 ರಡಿ
ಬಿಲ್ಲು ಮೊಬಲಗು ರೂ. 31710150 ಕ್ಕೆ ಬಾಕಿ ಮುಂದಿದೆ.
ಇದರಲ್ಲಿ ರೂ. 1350890 ಮುನ್ನ ಹೊಂದಾಣಿಕೆ
ಮಾಡಿಕೊಂಡು ರೂ. 30359760 ಮುನ್ನ

FT/NEFT/RTGS ಮುಖಾಂತರ ಸಿಡಬೇಕಾಗಿದೆ

6/6/23 6/6/23

ವಿಷಯ ನಿರ್ವಾಹಕರು ಸಹಾಯಕ ಅಭಿಯಂತರರು ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು